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OurRef: 943-2848.601

U.S. Environmental Protection Agency
Region VII
WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City, Kansas 66101

Attention: Mr. Steven Kinser

RE: MONTHLY PROGRESS REPORT - JULY 1995
WEST LAKE (BRIDGETON) LANDFILL
OPERABLE UNIT 2 RI/FS

Dear Mr. Kinser:

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Golder Associates Inc. (Golder) has
prepared the following progress report in accordance with Section XTJJ, Paragraph 39 of the
Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The
progress report describes activities conducted in July 1995.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

The following activities were performed in July 1995:

Hydrogeologic characterization continued near the active solid waste landfill.
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The following table summarizes the
through July 1995:

hydrogeologic characterization activities completed

iilfl^iezji^^
i;;;;-i;;;|;::'::!;;;!:::;-:I)esignMi6ini||;;:;:;;i;::;:P'¥Si

PZ-100-KS

PZ-100-SD

PZ-100-SS

PZ-101-SS

PZ-102-SS

PZ-102R-SS

PZ-103-SS

PZ-104-SS

PZ-104-KS

PZ-104-SD

PZ-105-SS

PZ-106-KS

PZ-106-SD

PZ-106-SS

PZ-107-SS

PZ-108-SS

PZ-109-SS

PZ-110-SS

PZ-111-KS

PZ-111-SD

PZ-112-AS

PZ-113-AD

PZ-113-AS

PZ-113-SS

PZ-114-AS

PZ-115-SS

PZ-116-SS

PZ-200-SS

PZ-201-SS

PZ-201A-SS

PZ-202-SS

^^IlliiJ'otaiiijpeptiilil;:;:;;!*;;;
p||;:p;^iFi&t:ilijiel^^
:;:;::|:;:;;;:;igvr<)iiiid;;;siir̂ ce):i;;|;:;::;;

391.2

246

94.5

140.5

90

90

145.5

145

408

255

149

375

201

165

104

144

135.7

141

368.8

209.9

36

108.5

40

159.4

30

84.7

162.5

98.7

90

90 •

92

ii^fm;]il!^i^p^i§ij-jM
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Approximate drilling locations are shown on Figure 5-3 of the final "RI/FS Work Plan, West
Lake Landfill, Operable Unit 2, Bridgeton, Missouri" (referred to as the final "RI/FS Work
Plan"). Consistent with the approach presented in the final "RI/FS Work Plan," the deepest
boring in each piezometer cluster was continuously sampled. Other borings in a cluster were
sampled only near .the screened interval.

During July, existing monitoring well MW-1201 was modified from an open hole
construction by backfilling with a bentonite grout in the bottom of the borehole and a neat
cement plug overlying the bentonite grout. A 10-foot long section of PVC screen was placed
from 138.5 feet to 148.5 feet below ground surface, and the remainder of the hole was
completed to the same specifications as the other newly-installed piezometers.

Also during July, piezometer development and slug testing continued.

II. VALIDATED RESULTS RECEIVED

No validated results were received during July 1995.

ffl. WORK PLANNED DURING AUGUST AND SEPTEMBER 1995

Activities planned for August and September 1995 include the following:

> Hydrogeologic characterization activities near the active solid waste landfill
will continue, including piezometer development, slug testing, and collection
of monthly water levels;

> Responses to EPA comments on the draft "Sampling and Analysis Plan" are
expected to be submitted for EPA receipt on August 1; and,
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> Initiation of drilling and sampling associated with the "300-series"
piezometers (described in Section 5.2.4.1 of the final Operable Unit 2 RI/FS
Work Plan) is expected to occur in September.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material delays were encountered in July, and none are anticipated for August or
September 1995.

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's
designated Project Coordinator, or the undersigned.

Sincerely,

COLDER ASSOCIATES INC.

Ward E. Herst, CPHG, CEM
Program Director - Hydrology
Associate

WEH/rtm

cc: Michael Hockley, Esq., Spencer Fane Britt & Browne
Doug Borro, Laidlaw Waste Systems, Inc.
Doug Wagner, Laidlaw Waste Systems, Inc.
Dennis Wike, Laidlaw Waste Systems, Inc.
Larry Giroux, Laidlaw Waste Systems, Inc.
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